
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Soheilifard, Saman

Diary #: 015 Date: 02-Mar-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 06:00 PM Break: Over Time: 02:30

Const Calendar Day: 906

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny with the morning Fog

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

cable erection

Having seen me this morning in an emotional state over the recent events and the decision on switching
me out of the Tower to the East end, Warren offered to take my place at the tower. It was discussed that I
could then stay at the office to take care of documentations, e-mails, and some of the pertinent
information that I have not had time to keep abreast of due to a busy field work schedule. I gladly took
him up on his great gesture.
Once again, I had a long conversation with Bill Casey about the same topic and expressed my
disappointment and dissatisfaction with the decision made, but the outcome remained the same.

•Read a few e-mails regarding my new assignment;
•Finished off checklist for strands 62, 63, and 64;
•Tended to the job photos and documentation;

Hours worked: 7:00 – 18:00
Overtime Hours: 2.5

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10
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